
I. HEADING 

Date: 

Subject: 

. From: 

To: 

Polrep: 

US ENVIRONMENTAL PROTECTION AGENCY 
FINAL POLLUTION REPORT 

August 22, 2001 

Schaefer Salts Site, Union, Union County, New Jersey 

Michael J. Brescio, On-Scene Coordinator ~j~ 
Response and Prevention Branch 

B. Sprague, EPA 
J. Daloia, EPA 
C. Petersen, 2ERRD-NJRB 
S. Fitz-James, 5202G 
R. Gherardi,20PM-FMB 
B. Dease, 2ERRD-RPB-TSS 
S. Flanagan, ORC-NJSFB 
J. Witkowski, 2ERRD-RAB 
J. Aduddell, 2CID 
Frank Braddy, Union Township 

FINAL 

C. Kelley, RST 
M. H. Cervantes-Gross, 2CD-POB 
D. Karlen, 20RC-NJSFB 
P. McKechnie,20lG 
J. Smolenski, NJDEP 
A. Tao, 20PM-GCMB 
R. Manna, 20PM-FMB 
R. Cahill, 2CD-POB 
M. Truono, 2ERRD-RAB 

II. BACKGROUND 

Site No.: 
Response Authority: 
Action Memo Status: 

Delivery Order No.: 
NPL Status 
Start Date: 
State Notification: 
CERCLIS ID No.: 

III. Site Information 

QU 
CERCLA 
Verbal Authorization on February 22, 2001 
Signed on March 23, 2001 
2001 -0032 
Not Proposed for NPL Status 
February 23, 2001 
NJDEP notified 
N/A 

A. Incident Category: Abandoned warehousing and salt processing facility . 

B. Site Description: 

1. Site Description: 
See PolRep # I. 
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2. Description of Threat: 
See PolRep # I. 

C. Preliminary Assessment Results: 
See PolRep #1. 

IV. RESPONSE INFORMATION 

A. Situation 

1. Current Situation 
All Site activities are completed. All hazardous wastes were shipped off-site and properly 
disposed. 

2. Removal Activities to Date 
-See previous PolReps. 

3. Enforcement 
The site attorney and ERRD-RAB are still working on gathering information for possible 
responsible parties. To date several 104e letters have been sent out. 

B. Planned Removal Activities 
The scope of work for this removal action includes the complete removal and disposal of all 
hazardous materials on-site to CERCLAIRCRA approved facilities and according to the EPA 
off-site disposal policy. 

C. Next Steps 
-Continue enforcement investigation. 
-Complete Site file archiving. 

D. Key Issues 
None at this time. 

V. COST INFORMATION 
The following estimated costs were of August 22, 2001 

Project Costs to Costs 
Ceiling Date Remaining 

ERRS $250,000 $120,000 $113,000 
START $74,000 $30,500 $43,500 
Internal Costs $ 75,000 $20,500 $54,500 

Total $399,000 $171,000 $211,000 

The above are estimated costs and cannot be used in any cost recovery efforts. 


	barcode: *121679*
	barcodetext: 121679


